

15 DEC 1967

SUBJECT: Mission BX6739 "Wrap-Up"/Critique

	<u>Requested</u>	<u>Delivered</u>	<u>Transmitted</u>
*Flight Plan	13 Dec 1730	13 Dec 1855	14 Dec 0055
Route Plot	13 Dec 1730	13 Dec 1930	NA
Camera Data	14 Dec 0030	14 Dec 0100	14 Dec 0108
Mission Generation Timing	13 Dec 1745	13 Dec 1830	NA
Flight Plan (Update)	14 Dec 0855	14 Dec 0920	14 Dec 1020
Route Plot (Update)	None	None	NA

<u>TAKE HANDLING</u>		<u>Received</u>		<u>Delivered</u>		25X1
			<u>OSI</u>		<u>R&amp;D</u>	<u>OXC</u>
						<u>INTEL</u>
Unformatted INS	15 Dec 0345		NA		NA	NA
Formatted INS	15 Dec 0833	15/0940		15/0925	15/0735	15/0925

<u>PROCESSING</u>		<u>Delivered</u>		<u>25X1</u>
	<u>OXC</u>	<u>INTEL</u>	<u>OSI</u>	<u>MAT</u>
INS Plot	<u>15/0735</u>	<u>15/0925</u>	<u>15/0940</u>	<u>15/0835</u>

\*Delay Due Take-off time not being confirmed.

25X1

Chief

Automatic Data Processing Division, USA

C/ADP/ DIV/O/OSA  
Distribution:

- 1 - C/OXC/O/OSA  
2 - C/ADP/O/OSA  
3 - Chrono  
4 - RB/OSA approved

25X1

**SECRET**